

CASE STUDY

OEM New Model Launch

[bu:st] developed and implemented processes and structures to track tools and parts.



THE PROBLEM

Early in the industrialization process, the project leaders lacked clear transparency of:

- The number of new parts available for the new model.
- The number of new tools that had been ordered from tool makers around the world.
- The progress of the tool builds (first parts of tool available, tools at series location).
- Timeline of series production at the supplier.

THE SOLUTION

[bu:st] solved this client's problems by:

- Creating an initial report with available data and a defined standard format.
- Installing a communication process between all affected parties.
- Performing gap analysis between BOM and purchasing scopes as a plausibility check.
- Instituting weekly reporting and tracking of all top issues and risks.

THE RESULTS

Implementing the solution above resulted in:

- Transparent status of ~6,000 tools from more than 200 suppliers.
- Documentation and tracking of 100+ risks.
- Tasks were clearly addressed, and a clear course of actions was provided.

This high level of transparency enabled management to make proactive decisions on time.

Are you ready to complete your projects and maximize your efficiency?

At [bu:st] USA we're ready to propel your projects, streamline your processes, and foster sustainable organizational growth. Reach out to us today, and let's journey toward excellence together.



864-520-2841



3535 Pelham Road, Suite 201
Greenville, SC 29615



bu-st.com